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ESTIMATE RUN 03/03/2008

ESTIMATE SUMMARY 08:31:51
CONTID: C15661R ESTIMATE NO: 0001 PROG SPEC YR:2005
PCN: 15661R-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 0.0 DAYS TIME ALLOW: 60 WORK DAYS
R3 Culvert Repairs PERCENT TIME: 0.00 ORIG TIME ALLOW: 60 WORK DAYS
PROJECT NO: BR R300-130
R3 Culvert Repairs
NAME OF ROAD: 070A
PROJECT COUNTIES: GARFIELD EAGLE
CONTRACTOR:
AMERICAN WEST CONSTRUCTION, LLC PAY PERIOD ENDING 02/28/2008 DATE TIME STARTED 01/08/2008
5380 TENNYSON STREET UNIT B DATE LET 10/18/2007 DATE WORK BEGAN 01/08/2008
DATE AWARDED 10/29/2007 DATE TIME STOPPED
DATE CONTRACT EXECUTED 11/13/2007 DATE ACCEPTED
DENVER CO 80212 303/455-0838 DATE NOTICE TO PROCEED 01/08/2008
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 1,129,264.25 PARTICIPATING $ 650.00 $ 650.00
AWARD PROJECT AMT: $ 985,828.25 NON-PARTICIPATING 248,384.50 248,384.50
PERCENT COMPLETE: 22.05% TOTAL EARNINGS 249,034.50 249,034.50
FUNDS AVAILABLE: $ 880,229.75 STOCKPILED MATERIALS 138,191.47 138,191.47
GROSS EARNINGS 387,225.97 387,225.97
TOTAL CLAIMS: $ 0.00 RETAINAGE -6,301.04 -6,301.04
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 380,924.93 380,924.93
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 380,924.93 380,924.93
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 380,924.93
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PCN: 15661R-BID ESTIMATE RUN 03/03/2008
PROJECT: BR R300-130 ESTIMATE NO: 0001 08:31:51
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 208-00205 EROSION CONTROL SUPERVISOR 50.000 0.000
HOUR 0.000 0.00
60.00000 0.000 0.00
0065 210-01000  RESET FENCE 100.000 0.000
LF 0.000 0.00
11.00000 0.000 0.00
0070 212-00006  *SEEDING (NATIVE) 0.150 0.000
ACRE 0.000 0.00
17,000.00000 0.000 0.00
0075 216-00041  *SOIL RETENTION BLANKET (STRAW/COCONUT) 227.000 0.000
sy 0.000 0.00
1.75000 0.000 0.00
0080 601-01000  *CONCRETE CLASS B 84.500 0.000
cy 5.000 2,675.00
535.00000 5.000 2,675.00
0085 602-00000  *REINFORCING STEEL 8,827.000 0.000
LB 0.000 0.00
1.00000 0.000 0.00
0090 602-00020  *REINFORCING STEEL (EPOXY COATED) 1,183.000 0.000
LB 0.000 0.00
2.50000 0.000 0.00
0095 603-00025  *CULVERT LINING (24 INCH) (SPECIAL) 93.000 0.000
LF 0.000 0.00
950.00000 0.000 0.00
0100 603-00042  *CULVERT LINING (42 INCH) 508.000 0.000
LF 0.000 0.00
255.00000 0.000 0.00
0100 MATERIAL ALLOWANCE CULVERT LINING (42 INCH) 0.000
LF 270.000 21,453.47
79.45733 270.000 21,453.48
0105 603-00048  *CULVERT LINING (48 INCH) 508.000 0.000
LF 0.000 0.00

285.00000 0.000 0.00
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PCN: 15661R-BID ESTIMATE RUN
PROJECT : BR R300-130 ESTIMATE NO: 0001
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0105 MATERIAL ALLOWANCE CULVERT LINING (48 INCH) 0.000
LF 515.000 47,058.58
91.37590 515.000 47,058.59
0110 603-00049 *CULVERT LINING (48 INCH) (SPECIAL) 105.000 0.000
LF 105.000 197,400.00
1,880.00000 105.000 197,400.00
0115 603-00054 *CULVERT LINING (54 INCH) 486.000 0.000
LF 0.000 0.00
315.00000 0.000 0.00
0115 MATERIAL ALLOWANCE CULVERT LINING (54 INCH) 0.000
LF 491.000 52,343.16
106.60523 491.000 52,343.17
0120 603-10240 24 INCH CORRUGATED STEEL PIPE 84.000 0.000
LF 0.000 0.00
120.00000 0.000 0.00
0125 603-30024 24 INCH STEEL END SECTION 1.000 0.000
EACH 0.000 0.00
725.00000 0.000 0.00
0130 626-00000 *MOBILIZATION 1.000 0.000
LS 0.500 39,000.00
78,000.00000 0.500 39,000.00
0135 630-00000 *FLAGGING 1,200.000 0.000
HOUR 53.500 1,337.50
25.00000 53.500 1,337.50
0140 630-00007 *TRAFFIC CONTROL INSPECTION 24.000 0.000
DAY 0.000 0.00
220.00000 0.000 0.00
0145 630-00012 *TRAFFIC CONTROL MANAGEMENT 60.000 0.000
DAY 8.000 5,200.00
650.00000 8.000 5,200.00
0150 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 48.000 0.000
EACH 0.500 22.00

44.00000 0.500 22.00
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PCN: 15661R-BID ESTIMATE RUN 03/03/2008
PROJECT: BR R300-130 ESTIMATE NO: 0001 08:31:51
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0155 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 148.000 0.000
EACH 8.000 400.00
50.00000 8.000 400.00
0160 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 4.000 0.000
TYPE)
EACH 0.500 27.50
55.00000 0.500 27.50
0165 630-80359 *PORTABLE MESSAGE SIGN PANEL 20.000 0.000
DAY 7.000 770.00
110.00000 7.000 770.00
0170 630-80360 *DRUM CHANNELIZING DEVICE 44.000 0.000
EACH 22.000 858.00
39.00000 22.000 858.00
0175 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 10.000 0.000
EACH 3.000 132.00
44.00000 3.000 132.00
0180 630-80380 *TRAFFIC CONE 150.000 0.000
EACH 37.500 412.50
11.00000 37.500 412.50
0185 700-70010 F/A MINOR CONTRACT REVISIONS 100,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0190 700-70016 F/A FUEL COST ADJUSTMENT 15,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0195 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0200 700-70034 F/A GROUT OVERRUN 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0205 700-70042 F/A RAILROAD FLAGGING 10,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 15661R-BID ESTIMATE RUN 03/03/2008
PROJECT: BR R300-130 ESTIMATE NO: 0001 08:31:51
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0220 603-00040 CULVERT LINING (40 INCH) CO 2 0.000 0.000
LF 0.000 0.00
255.00000 0.000 0.00
0220 MATERIAL ALLOWANCE CULVERT LINING (40 INCH) 0.000
LF 247.000 17,336.26
70.18729 247.000 17,336.26
CAT 0200 CURRENT AMT $ 1,128,614.25 $ 386,575.97 % 386,576.00

CAT NO0400 CONSTRUCTION ENGINEERING

0215 620-00020 SANITARY FACILITY 1.000 0.000
EACH 1.000 650.00
650.00000 1.000 650.00
CAT 0400 CURRENT AMT $ 650.00 $ 650.00 58 650.00

PROJECT TOTAL CURRENT AMT § 1,129,264.25 $ 387,225.97 S 387,226.00



